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A CRYOCOOLER FOR HIGH ACCELERATION APPLICATIONS

Contract No. N00014-88-C-0571

WORK PERFORMED THIS QUARTER

Fabrication of the heat exchanger material has entered the final stages.

The critical second stage of processing has been completed successfully,

although some problems were encountered. Our subcontractor is currently

evaluating the material and they do not expect any further difficulties in the

third and final manufacturing step.

WORK PLANNED FOR NEXT QUARTER

Delivery of the material has been promised for March, 1991, after which

time the testing program will begin.
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